
Item Qty Unit Unit Cost 2019 Total

Dredging to ‐36 + 2 500728 CY 40.00$             20,029,120.00$                     

15% 3,004,368.00$                        

23,033,488.00$                     

10% 2,303,348.80$                        

25,336,836.80$                    

Mooring Bollards 21 EA 25,900.00$      543,900.00$                           

Fenders 21 EA 45,300.00$      951,300.00$                           

Crane Tie Down 12 EA 71,100.00$      853,200.00$                           

Demolition 300 LF 110.00$           33,000.00$                             

Steel Sheet Piles 213 EA 24,800.00$      5,282,400.00$                        

Precast Concrete Piles 435 EA 20,500.00$      8,917,500.00$                        

Timber Curb 2200 LF 77.00$             169,400.00$                           

Wharf Concrete Precast 3400 CY 1,340.00$        4,556,000.00$                        

Wharf Cast‐In‐Place 9700 CY 750.00$           7,275,000.00$                        

28,581,700.00$                     

Access Road 1 LS 206,000.00$   206,000.00$                           

206,000.00$                           

Armor Stone (under wharf) 22210 CY 102.00$           2,265,420.00$                        

Armor Stone (northend wharf) 3600 CY 73.00$             262,800.00$                           

Armor Stone (southend wharf) 1100 CY 73.00$             80,300.00$                             

Filler Stone 18000 CY 99.00$             1,782,000.00$                        

Getextile Fabric 175500 SF 1.60$                280,800.00$                           

4,671,320.00$                        

33,459,020.00$                     

25% 8,364,755.00$                        

41,823,775.00$                     

10% 4,182,377.50$                        

46,006,152.50$                     

2% 920,123.05$                           

46,926,275.55$                    

72,263,112.35$                 

2.88%

2023

8,675,556.11$                      

80,938,668.46$          
4,046,933.42$                      

84,985,601.88$          
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