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Port Performance 

Sean Mahoney

Director Marketing
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Procurement Update

Brian Gocial

Director of Procurement/

Deputy Chief Counsel 
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Port Development Update

Jim Walsh

 Sr Dir Operations
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Port Development Projects
Temperature Controlled 

Warehouse

Tennant Occupied 01/01/2026

Final Punchlist Completion 02/01/2026

Tioga Marine Terminal Cranes

PhilaPort Issues RFP 4/01/2025

Industry Response Indicates Issues with BABA Compliance
PhilaPort Cancelled Bids 
PhilaPort Applied for a Waiver of BABA Compliance September

EPA Currently Conducting Independent Market Research
No Timeline Given on BABA Waiver Request

Southport/Packer Ave Traffic 
Pattern

Western Egress From Southport Expired 10/01/25

Construction on Packer Avenue at Grade Crossing
Substantial Completion May 2026 
PhilaPort Working with Stakeholders for Second at Grade Crossing

PhilaPort Working to Relocate Packer Avenue Employee Parking

PhilaPort Cruise Terminal PhilaPort Acquired Cruise Terminal Site Mid November 

NCL Berthing Agreement Secured Mid November
Waterside Construction Awaiting FAA Permits
Landside Construction Underway 

First Cruise Arrival April 16, 2026
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Government & Public Affairs

Ryan Mulvey

Dir Government & Public Affairs



15

Government and Public Affairs Update 

FAA / Cruise
• Part 77 Permits
• Construction Crane 110' and 190' (HIGH PRIORITY)
• Engaged Senators McCormick, Fetterman and the House Delegation
• Review of ship when along-side is currently underway

Build America Buy America Waiver (BABA)
• 2024 EPA Clean Ports Award $47M for Tioga Cranes
• No domestic manufacturer
• Working with delegation for LOS (Chinese componentry a concern)
• Hanwha Philly Shipyard provided LOS

Legislation / Capital Itemization Act
• HB-1331 (Capital Itemization Act) – 10/3 referred to Senate Appropriations Committee
• HB-1332 (Debt. Bill) – Allows for $1.1B in Public Improvement Projects
• Senate back in session 1/26
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Government and Public Affairs Update 

Media 
PHL Business Journal
Inquirer

Port Tours
1/16 Delegation representing Ghana, Liberia and Namibia

Events
1/14 - Maritime Exchange Board of Directors Meeting
1/15 – US/Ghana Investors Forum

Upcoming
1/29 - Maritime Exchange Government Affairs Committee Meeting
2/2 - Pennsylvania Transportation Advisory Committee (TAC) Meeting
2/11 - PHL Chamber Mayoral Luncheon

 



Questions?
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