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Port Performance 

Sean Mahoney

Director Marketing
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Procurement Update

Brian Gocial

Director of Procurement/

Deputy Chief Counsel 
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SOLICITATIONS

# Description Status Details Notes/Dates

26-002-3 RFP for Pier 80 Restroom In Progress Pre Bid Site Visit 3/11/26

25-067-7 TMT Rail Infrastructure Repairs CANCELLED

26-001-S RFQ for Legal Counsel Services UNDER EVALUATION

25-037-S RFQ for On-Call Engineering Services UNDER EVALUATION

26-007-3 Water Main Relocation TMT D'Angelo Brothers $599,000

SOLICITATION CONTRACT STATUS

as of 4/11/2025
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Port Development Update

Jim Walsh

 Sr Dir Operations
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Port Development Projects
Southport Berth 1&2 USACE Permit Extension

Working with NJDEP to Obtain Water Quality Certificate – NJDEP Requested New 
Boring Samples
Biological Assessment – NOAA/NMFS Returned Comments to USACE 
• NOAA Indicates Vessel Trips Associated with the Berth Project are Likely to Adversely Affect the 

Atlantic Surgeon Population.
• Reviewer Requested the BA Identify Mitigation Measures to Reduce Impact
Ramboll, Environmental Consultant Drafting Responses to Second Round of BA Comments
Environmental Assessment Responses on-hold Pending BA Completion

Tioga Marine Terminal Cranes

PhilaPort Issued RFP Spring 2025

Industry Response Indicates Issues with BABA Compliance
PhilaPort Cancelled Bids 
PhilaPort Applied for a Waiver of BABA Compliance September

PhilaPort Responded to EPA Office of Transportation and Air Quality (OTAQ) Questions
Two STS Manufactures Being Reviewed for BABA Compliance

PhilaPort to Report Findings to OTAQ Week of March 16th

Southport/Packer Ave Traffic 
Pattern

Construction on Packer Avenue at Grade Crossing

Substantial Completion May 2026 
PhilaPort Working with Stakeholders for Second at Grade Crossing
PhilaPort Working to Relocate Packer Avenue Employee Parking

Working with DRPA for Options Under WWB
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Government & Public Affairs

Ryan Mulvey

Dir Government & Public Affairs



AAPA Legislative Summit March 4th – 6th, Washington DC
• In person meetings held with McCormick, Fetterman and Scanlon staff
• Updates provided on BUILD, BABA Waiver and Cruise

City Council Resolution / Mayor's Budget Address
• Resolution authorizing the Committee on Legislative Oversight to hold hearings on the status, operations, 

and economic impact at the Port of Philadelphia (PhilaPort) to ensure its growth and operations position 
the City of Philadelphia as a 21st century commerce hub.

• Introduced 3/12
• Mayor Parker Budget address mentions PhilaPort, Hanwha, Bellwether District

Better Utilizing Investments to Leverage Development (BUILD) Grant Program
• BUILD grant submitted 2/24
• (9) Letters of Support (LOS) submitted (McCormick, Fetterman, Scanlon, Parker, PennDot, ILA, Lower South 

Collaborative, DVRPC, Astro Holdings)
• 3/10 meeting with stakeholders and legislative office outreach

Sang Yi Deputy Administrator of the U.S. Maritime Administration (MARAD)
• 3/6 Port Visit
• round table discussion with MTO's followed by site visits
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Government and Public Affairs Update 

Port Tours
2/19 -Villanova University
3/11 - Maritime Charter Academy
3/20 - Mayor Lower South Tour
3/24 - Penn State University Pour Tour

Events
3/5 – Seamen's Church Spirit of the Port Luncheon
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