

**2017 September Procurement Report**

| <b>Project Name</b>   | <b>Solicitation Type</b> | <b>Project Status</b> |
|---|--------------------------|-----------------------|
| <b>IN PROCESS</b>   |                          |                       |
| RFP Cleaning Services at PAB  | RFP                      | 6 Proposals Rec'd     |
| On Call Drone Services  | RFP                      | 5 Proposals Rec'd     |
| Removal of Container Cranes K-2 & K-3 at PAMT                             | Formal Bid               | 3 Bids Rec'd          |
| Printing Services for Stationary  | Informal Bid             | 5 Bids Rec'd          |
| Legal Services  | RFP                      | 6 Proposals Rec'd     |
| Maintenance Dredging  | Formal Bid               | Bids Due 9/15/2017    |
| On-Call Sprinkler System Investigations and Repairs                       | Formal Bid               | Bids Due 9/26/2017    |
| Demolition of Buildings and Tanks and Site Improvements at Southport West | Formal Bid               | Bids Due 10/5/2017    |
| <b>NEAR TERM</b>  |                          |                       |
| Installation of Fenders and Bollards at PAMT                              | Formal Bid               | TBD                   |
| Printing Digital Brochure from Brand Campaign                             | RFP                      | Planned 2017 Q4       |
| Construction of Fuel Island at Southport                                  | Formal Bid               | Planned 2017 Late Q4  |
| Pier 78 Sprinkler   | Formal Bid               | Planned 2017 Late Q4  |
| <b>MID TERM</b>   |                          |                       |
| Southport Automobile Construction Paving                                  | Formal Bid               | Planned 2018 Q1       |
| Pier 84 Paving  | Formal Bid               | Planned 2018 Q1       |
| PAMT Phase 2 Berths Crane Rail Upgrade                                    | Formal Bid               | Planned 2018 Q1       |
| Design Build of New Warehouse for Auto Processing Facilities              | RFP                      | Planned 2018 Q2       |
| Engineering Design Pier 122 Pile Repairs                                  | RFP                      | Planned               |
| Design Pier 78/82 Roofing   | Formal Bid               | Planned               |
| Design Pier 38/40 Electrical Upgrades                                     | RFP                      | Planned               |
| PhilaPort Marketing Video   | RFP                      | Planned               |
| PR Firm for Advertising and Website Update                                | RFP                      | Planned               |
| On Call Marketing Printing Services                                       | RFP                      | Planned               |