



pennsylvania
DEPARTMENT OF ENVIRONMENTAL
PROTECTION

November 29, 2016

Ms. Lisa Magee, P.E.
Chief Engineer, Director of Engineering
Philadelphia Regional Port Authority
3460 North Delaware Avenue
Philadelphia, PA 19134

Andrew Clark, Esq.
Deputy Chief Counsel
Pennsylvania Dept. of General Services
Room 603, North Office Building
Harrisburg, PA 17125

Re: Philadelphia Regional Port Authority
Southport Marine Terminal
Permit Nos. E51-242 and E09-968
APS No. 807631, AUTH No. 969263
APS No. 795534, AUTH No. 949539
City of Philadelphia and Bristol Township
Philadelphia and Bucks Counties


Dear Ms. Magee and Mr. Clark:

This is in reference to the letter of August 22, 2016, requesting a time extension for Permit Nos. E51-242 and E09-968, which authorized the water obstructions and encroachments associated with the Southport Marine Terminal Project and the Jack's Marina Mitigation Site located in the City of Philadelphia and Bucks County, respectively.

Please be advised that your request has been approved and the time to complete the work approved by Permits E51-242 and E09-968 is hereby extended to December 31, 2018. All conditions specified in the original permit remain in effect and are to be complied with as part of this time extension.

Please be advised that you do not have Federal authorization. You must contact the U.S. Army Corps of Engineers directly at 215.656.6728 regarding Federal authorization.

Sincerely,



Domenic Rocco, P.E.
Regional Manager
Waterways and Wetlands

cc: U.S. Army Corps of Engineers, Philadelphia District
PA Fish and Boat Commission - Southeast Region
Mr. Hohenstein - DEP
Mr. Knorr - DEP
Mr. Lin, PWS - Mott MacDonald
Re 30 (GJS16WAW)333-5